

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	04-07-2026
Team ID	
Project Name	Nutrition Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register using my name, email, and password.	3	High	P. Praveen
Sprint-1	User Authentication	USN-2	As a user, I can log in using my registered credentials.	2	High	M. H. S. Rami Reddy
Sprint-1	Dashboard	USN-3	As a user, I can access the nutrition dashboard after login.	3	High	Jayashree
Sprint-1	Food Search	USN-4	As a user, I can search for food items and view nutritional information.	5	High	Surya
Sprint-1	Logout	USN-5	As a user, I can securely log out of the application.	1	High	P. Praveen
Sprint-2	Calorie Tracking	USN-6	As a user, I can track my daily calorie intake.	5	High	Surya
Sprint-2	Macronutrient Analysis	USN-7	As a user, I can monitor protein, carbohydrates, and fat intake.	5	High	Jayashree
Sprint-2	Nutrition Dashboard	USN-8	As a user, I can view daily nutrition summaries and charts.	5	High	M. H. S. Rami Reddy

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Responsive Design	USN-9	As a user, I can access the application on desktop, tablet, and mobile devices.	3	Medium	P. Praveen
Sprint-2	User Profile	USN-10	As a user, I can view and update my profile information.	2	Medium	Jayashree
Sprint-3	Database Optimization	USN-11	As a developer, I can optimize MongoDB queries for better performance.	3	Medium	Surya
Sprint-3	Security	USN-12	As a developer, I can secure APIs using JWT authentication and password hashing.	5	High	M. H. S. Rami Reddy
Sprint-3	Testing	USN-13	As a developer, I can perform integration and API testing.	4	High	P. Praveen
Sprint-3	Deployment	USN-14	As a developer, I can deploy the frontend and backend to cloud platforms.	5	High	Surya
Sprint-3	Documentation	USN-15	As a developer, I can prepare project documentation and user guide.	3	Medium	Jayashree

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	14	6 Days	26 May 2026	31 May 2026	14	31 May 2026
Sprint-2	20	6 Days	01 Jun 2026	06 Jun 2026	20	06 Jun 2026
Sprint-3	20	6 Days	07 Jun 2026	12 Jun 2026	20	12 Jun 2026

Velocity:

Total Story Points

Sprint-1 = 14

Sprint-2 = 20

Sprint-3 = 20

Total Story Points = 54


Total Sprint Duration = 21 Days

Average Velocity

$$\begin{aligned}\text{Velocity} &= \frac{\text{Total Story Points}}{\text{Total Days}} \\ &= \frac{54}{21} \\ &= 2.57 \text{ Story Points/Day}\end{aligned}$$

Burndown Chart:

Day	Remaining Story Points
Day-1	20
Day-2	18
Day-3	15
Day-4	12
Day-5	8
Day-6	4
Day-7	0



Reference:

- Atlassian Agile Project Management
<https://www.atlassian.com/agile/project-management>
- Atlassian Scrum Guide
<https://www.atlassian.com/agile/scrum>
- Atlassian Agile Estimation
<https://www.atlassian.com/agile/project-management/estimation>
- Atlassian Burndown Charts
<https://www.atlassian.com/agile/project-management/burndown-chart>