

Acceptance Testing

UAT Execution & Report Submission

Date	13-07-2026
Team ID	
Project Name	Nutrition Assistant
Maximum Marks	4 Marks

Acceptance Testing

UAT Execution & Report Submission

Date: 11-07-2026

Project Name: Nutrition Assistant – Web Application (MERN Stack)

1. Purpose of Document

The purpose of this document is to summarize the User Acceptance Testing (UAT) conducted for the Nutrition Assistant Web Application. The report presents the test coverage, defects identified during testing, their resolution status, and the execution results of test cases before the final release.

The testing focused on validating the application's major functional modules including:

- User Registration
- User Login & Authentication
- Food Search
- Calorie Tracking
- Macronutrient Analysis
- Nutrition Dashboard
- User Profile
- Logout Functionality
- The objective of the testing was to ensure that all modules function correctly according to the project requirements and provide a reliable user experience.

2. Defect Analysis

During the User Acceptance Testing phase, all identified defects were analyzed and resolved before deployment.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	0	0	0
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	0	2	1	3
Not Reproduced	0	0	0	0	0

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	0	2	1	3

Summary

No Critical (Severity-1) defects were identified.
No High Severity (Severity-2) defects were identified.
Two minor functional issues were corrected.
One cosmetic UI issue was resolved.
The application satisfied all acceptance criteria.

3. Test Case Analysis

Section	Total Cases	Not Tested	Fail	Pass
User Registration & Login	4	0	0	4
Food Search	2	0	0	2
Calorie Tracking	2	0	0	2
Macronutrient Analysis	2	0	0	2
Nutrition Dashboard	2	0	0	2
User Profile & Logout	2	0	0	2
Totals	14	0	0	14

UAT Conclusion

The Nutrition Assistant Web Application successfully passed User Acceptance Testing. All functional modules performed according to the specified requirements, and no critical or high-severity defects were found. The identified minor issues were resolved before deployment. The application is stable, secure, and ready for production use